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8/28

EOC – Scope Def.

NET – Scope Def.

10/16

EOC - RFP 

Posting

* Black Band indicates Estimated Date

Red Band indicates Actual Date
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9/4

SEC – Scope Def.

APP – Scope Def.

INV – Scope Def.

9/30

SMDC – Updated PM Plan

INV – Beta System

STO – Business Case Decision

APP – Application Inventory

4/5/10

EOC – Impl. Start 

NET – Transition of Transport 

Systems

1/11/10

SEC – Info Security 

Policies & Procedures 

Presentation

6/1/10

SEC – Info Security 

Policy & Procedures 

Proof of Concept

11/16

APP – Core 

Service 

Dependencies

12/1

APP – Test Plan

11/30

NET – Fiber Dist. Plan 

NET – Est. Helena 

Demarcation at FRB

10/30

NET – Cable Mgmt Plan

NET – Phys. Cable Plant Design

APP – Comm. Plan

STO – Migration Plan Dev

1/8/10

EOC – RFP 

Awarded

1/7/10

NET – Optical 

Transport System

2/25/10

SEC – Approval of

Info Security 

Policy & Procedures

7/23

SMDC - 

Kick-Off

12/15

APP – Test 

Template

Legend:

SMDC – Project Wide

(Tiger Teams)

APP – Applications

EOC – Enterprise Ops Center

INV – Inventory

NET – Network

SEC – Info Security / DR

STO - Storage 

9/16

STO - Business Case

10/15

STO - LOE, Task

8/20

EOC - RFI Posting

11/30

INV – Map Relationships

INV – Reports

10/31

INV – Production System   

INV – Maintenance Phase
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